
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2014

ESTIMATE SUMMARY 12:07:01

CONTID: C19459         ESTIMATE NO: 0009 PROG 2005

PCN: 19459-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE INTERCHANGE IMPR PH PERCENT TIME:

PROJECT NO: NH0702-335                    

I-70 EAGLE INTERCHANGE IMPR PH

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 09/20/2014 DATE TIME STARTED 03/10/2014

10188 E. I-25 FRONTAGE ROAD DATE LET 01/24/2014 DATE WORK BEGAN 03/10/2014

 DATE AWARDED 02/17/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/10/2014 DATE ACCEPTED

FIRESTONE CO 80504                  DATE NOTICE TO PROCEED 03/10/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,537,472.44 PARTICIPATING $ $ 1,025,769.32

AWARD PROJECT AMT: 7,904,880.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -24,255.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,559.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.96

FIXED COMPLETION DATE

FIXED COMPLETION DATE

56.02%

3,754,492.81

1,025,769.32

1,001,513.97

984,954.26

$

$

$

$

4,782,979.63

0.00

4,782,979.63

440,550.73

5,223,530.36

-118,573.21

0.00

5,104,957.15

0.00

AMOUNT DUE 5,104,957.15 984,954.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 984,954.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

195.0 TIME ALLOW: 12/5/2014 ??:??:??

ORIG TIME ALLOW: 12/5/2014 ??:??:??
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.950

0.050

201-00000  
 

5,150.401.000

257.52

1.000

L S 

5,150.40306

0010 Removal of Tree 19.000

0.000

202-00010  
 

37,763.6319.000

0.00

19.000

EACH

1,987.55964

0015 Removal of Inlet 6.000

3.000

202-00019  
 

6,547.979.000

2,182.66

9.000

EACH

727.55189

0020 Removal of Slope and Ditch Paving 99.000

0.000

202-00026  
 

3,138.6899.000

0.00

99.000

SY  

31.70380

0025 Removal of Pipe 804.000

149.000

202-00035  
 

23,010.45953.000

3,597.65

963.000

LF  

24.14528

0030 Removal of End Section 4.000

2.000

202-00037  
 

1,266.386.000

422.13

6.000

EACH

211.06398

0035 *Removal of Guard Post 2.000

0.000

202-00080  
 

825.032.000

0.00

2.000

EACH

412.51405

0040 Removal of Wall 103.000

0.000

202-00155  
 

4,065.64103.000

0.00

103.000

LF  

39.47228

0045 Removal of Median Cover 420.000

0.000

202-00195  
 

4,724.74420.000

0.00

420.000

SY  

11.24938

0050 *Removal of Sidewalk 1,080.000

96.000

202-00200  
 

16,270.181,176.000

1,328.18

1,176.000

SY  

13.83519

0055 *Removal of Curb 459.000

47.000

202-00201  
 

3,690.41506.000

342.79

506.000

LF  

7.29331
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Curb and Gutter 3,000.000

159.000

202-00203  
 

20,945.053,159.000

1,054.21

3,159.000

LF  

6.63028

0065 *Removal of Concrete Curb Ramp 103.000

17.000

202-00206  
 

1,135.10120.000

160.81

120.000

SY  

9.45920

0070 Removal of Brick Pavers 0.000

35.000

202-00207  
 

504.3435.000

504.34

35.000

SY  

14.40981

0075 *Removal of Concrete Pavement 61.000

0.000

202-00210  
 

1,348.8361.000

0.00

275.000

SY  

22.11199

0080 *Removal of Asphalt Mat 8,188.550

4,206.140

202-00220  
 

44,103.4112,394.690

14,966.50

15,368.000

SY  

3.55825

0085 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,849.000

SY  

4.27653

0090 *Removal of Pavement Marking 1,298.300

0.000

202-00250  
 

5,279.631,298.300

0.00

2,200.000

SF  

4.06657

0095 Removal of Portions of Present Structure 19.000

0.000

202-00503  
 

2,748.7819.000

0.00

19.000

SY  

144.67275

0100 *Removal of Light Standard 15.000

0.000

202-00700  
 

6,697.2515.000

0.00

15.000

EACH

446.48319

0105 *Removal of Ground Sign 40.000

1.000

202-00810  
 

3,203.6541.000

78.14

41.000

EACH

78.13787

0110 *Removal of Sign Panel 1.000

0.000

202-00821  
 

27.901.000

0.00

1.000

EACH

27.90244
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

7,690.321.000

0.00

1.000

L S 

7,690.32044

0120 *Removal of Fence 81.000

0.000

202-01000  
 

271.2181.000

0.00

81.000

LF  

3.34829

0125 *Removal of Guardrail Type 3 568.000

0.000

202-01130  
 

2,981.41568.000

0.00

568.000

LF  

5.24897

0130 *Embankment Material (Complete In Place) 4,726.000

886.000

203-00060  
 

137,549.785,612.000

21,715.81

5,908.000

CY  

24.50994

0135 *Muck Excavation 466.200

355.800

203-00100  
 

16,359.36822.000

7,081.10

1,560.000

CY  

19.90190

0140 Blading 10.000

0.000

203-01500  
 

1,658.5710.000

0.00

10.000

HOUR

165.85650

0145 Backhoe 9.000

2.000

203-01510  
 

2,024.9911.000

368.18

20.000

HOUR

184.08978

0150 Dozing 10.000

0.000

203-01550  
 

2,195.0710.000

0.00

10.000

HOUR

219.50654

0155 Combination Loader 21.000

0.000

203-01594  
 

1,947.4521.000

0.00

21.000

HOUR

92.73554

0160 Potholing 42.500

9.000

203-01597  
 

17,452.5751.500

3,049.96

51.500

HOUR

338.88476

0165 *Sweeping (With Pickup Broom) 70.500

27.500

203-01622  
 

16,921.0398.000

4,748.25

98.000

HOUR

172.66359
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Laborer 57.500

0.000

203-02330  
 

1,910.0257.500

0.00

80.000

HOUR

33.21771

0175 *Structure Excavation 2,372.000

0.000

206-00000  
 

39,107.882,372.000

0.00

2,577.000

CY  

16.48730

0180 *Structure Backfill (Class 1) 1,493.000

0.000

206-00100  
 

75,265.471,493.000

0.00

1,493.000

CY  

50.41224

0185 Structure Backfill (Class 2) 682.000

312.000

206-00200  
 

57,611.96994.000

18,083.43

1,535.000

CY  

57.95972

0190 *Mechanical Reinforcement of Soil 854.000

0.000

206-00360  
 

32,293.76854.000

0.00

892.000

CY  

37.81471

0195 *Shoring (Area 3) 1.000

0.000

206-01783  
 

125,772.281.000

0.00

1.000

L S 

125,772.28351

0200 *Shoring (Area 4) 1.000

0.000

206-01784  
 

15,307.431.000

0.00

1.000

L S 

15,307.43151

0205 Shoring (Area 7) 1.000

0.000

206-01787  
 

17,102.561.000

0.00

1.000

L S 

17,102.55826

0210 Shoring (Area 8) 1.000

0.000

206-01788  
 

3,366.951.000

0.00

1.000

L S 

3,366.94560

0215 Stockpile Topsoil 779.000

0.000

207-00210  
 

2,530.85779.000

0.00

780.000

CY  

3.24884

0220 *Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

780.000

CY  

27.36096
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Planter Soil Mix 0.000

0.000

207-01110  
 

0.000.000

0.00

8.000

CY  

92.00621

0230 *Erosion Log (12 Inch) 1,128.000

0.000

208-00002  
 

5,397.311,128.000

0.00

1,128.000

LF  

4.78485

0235 *Aggregate Bag 76.000

0.000

208-00035  
 

1,245.4876.000

0.00

76.000

LF  

16.38785

0240 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,451.091.000

0.00

1.000

EACH

2,451.09370

0245 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

174.000

LF  

12.96220

0250 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

13.000

LF  

20.99589

0255 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,554.83428

0260 Removal and Disposal of Sediment (Labor) 7.000

17.000

208-00103  
 

797.2324.000

564.70

30.000

HOUR

33.21771

0265 Removal and Disposal of Sediment (Equipment) 0.000

15.000

208-00105  
 

1,391.0315.000

1,391.03

30.000

HOUR

92.73554

0270 Erosion Control Supervisor 108.000

21.000

208-00206  
 

13,542.35129.000

2,204.57

200.000

DAY 

104.97947

0275 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

167.43672



CONTID: C19459         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Adjust Manhole 3.000

0.000

210-04010  
 

1,809.833.000

0.00

5.000

EACH

603.27831

0285 Modify Manhole 5.000

0.000

210-04015  
 

4,819.225.000

0.00

5.000

EACH

963.84409

0290 Modify Inlet 0.000

1.000

210-04020  
 

6,434.581.000

6,434.58

1.000

EACH

6,434.57818

0295 Adjust Valve Box 7.000

0.000

210-04050  
 

2,886.137.000

0.00

8.000

EACH

412.30409

0300 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.500

ACRE

2,946.79568

0305 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.500

ACRE

3,699.54265

0310 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

63,186.000

SF  

1.02769

0315 *Mulching 0.000

0.000

213-00001  
 

0.000.000

0.00

106.000

TON 

155.09335

0320 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.500

ACRE

1,741.28886

0325 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

3,260.000

CF  

6.28772

0330 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

963.000

CF  

6.16616
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,764.000

SY  

3.14938

0340 *Metal Landscape Border (1/8x4 Inch) 0.000

0.000

213-00440  
 

0.000.000

0.00

2,338.000

LF  

5.42578

0345 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

87.000

EACH

174.85159

0345 MATERIAL ALLOWANCE Landscape Boulders 25.000

0.000

2,991.2525.000

0.00EACH

119.65000

0345 MATERIAL ALLOWANCE Landscape Boulders 62.000

0.000

7,418.3062.000

0.00EACH

119.65000

0350 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

28,837.26231

0355 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

10.000

EACH

337.54766

0355 MATERIAL ALLOWANCE Deciduous Tree (2 inch Caliber) 10.000

0.000

2,264.7010.000

0.00EACH

226.47000

0360 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

26.000

EACH

371.63836

0360 MATERIAL ALLOWANCE Deciduous Tree (2.5 inch Caliber) 26.000

0.000

6,370.0026.000

0.00EACH

245.00000

0365 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

94.000

EACH

450.33980
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PCN: 19459-BID    ESTIMATE RUN

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 MATERIAL ALLOWANCE Deciduous Tree (3 inch Caliber) 94.000

0.000

27,918.0094.000

0.00EACH

297.00000

0370 *Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

0.000.000

0.00

14.000

EACH

422.42632

0370 MATERIAL ALLOWANCE Deciduous Tree (8 ft) 14.000

0.000

3,937.5014.000

0.00EACH

281.25000

0375 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

302.000

EACH

42.12439

0380 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

4.000

EACH

66.80009

0385 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

60.000

EACH

459.54485

0385 MATERIAL ALLOWANCE Evergreen Tree (8 Ft)(B & B) 60.000

0.000

18,196.2060.000

0.00EACH

303.27000

0390 *Evergreen Shrub (1 Gallon Container) 0.000

0.000

214-00610  
 

0.000.000

0.00

5.000

EACH

13.87939

0395 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

91.000

EACH

43.04158

0400 *Ground Cover Vines (2.25 Inch Pots) 0.000

0.000

214-00805  
 

0.000.000

0.00

611.000

EACH

3.53615

0405 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

579.000

EACH

12.47598
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Transplant Tree (Over 6 Inch) 1.000

0.000

215-00100  
 

1,671.881.000

0.00

1.000

EACH

1,671.88086

0415 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,195.000

SY  

2.49741

0415 MATERIAL ALLOWANCE Soil Retention Blanket Straw Coconut 2,000.000

0.000

1,600.002,000.000

0.00SY  

0.80000

0420 Water Treatment System 2.000

0.000

250-00300  
 

33,018.302.000

0.00

2.000

EACH

16,509.14802

0425 *Aggregate Base Course (Class 2) 720.700

837.960

304-02000  
 

35,067.921,558.660

18,853.06

2,810.000

TON 

22.49876

0430 *Aggregate Base Course (Class 6) 3,245.470

2,652.400

304-06000  
 

230,521.265,897.870

103,670.41

5,897.870

TON 

39.08551

0435 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

12.000

TON 

305.65600

0440 *Hot Mix Asphalt (Grading SX) (75) 103.840

130.800

403-34701  
 

20,364.50234.640

11,352.18

266.000

TON 

86.79039

0445 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

311.000

TON 

89.92872

0450 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

19.000

TON 

887.38589

0455 *Asphalt Cement Performance Grade (PG 64-22) 5.610

7.060

411-03354  
 

7,636.8212.670

4,255.40

16.000

TON 

602.74789
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-335                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

380.000

GAL 

3.67981

0465 *Concrete Pavement (6 Inch) 23.200

0.000

412-00600  
 

1,510.0223.200

0.00

107.000

SY  

65.08727

0470 *Concrete Pavement (9 Inch) 3,208.700

324.400

412-00900  
 

264,278.113,533.100

24,265.32

8,288.000

SY  

74.80063

0475 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

216.000

SY  

88.14960

0480 *Concrete Pavement (10 Inch) 916.200

1,654.900

412-01000  
 

208,798.772,571.100

134,394.26

2,815.000

SY  

81.20990

0485 *Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

340.000

SY  

95.43186

0490 *Geomembrane 128.000

0.000

420-00000  
 

1,138.64128.000

0.00

427.000

SY  

8.89563

0495 *Geotextile (Drainage) (Class 2) 216.000

0.000

420-00113  
 

1,744.82216.000

0.00

216.000

SY  

8.07789

0500 Geotextile (Separator) (Class 2) 952.700

711.500

420-00133  
 

3,402.191,664.200

1,454.55

3,432.000

SY  

2.04434

0505 *Block Facing 2,084.000

0.000

504-04410  
 

44,492.382,084.000

0.00

2,381.000

SF  

21.34951

0510 *Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

570.000

SF  

50.88741
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CAT NO0200 ROADWAY 

0515 Riprap (12 Inch) 33.000

12.000

506-00212  
 

7,091.0945.000

1,890.96

45.000

CY  

157.57970

0520 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

31.000

CY  

162.37561

0525 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

14.000

CY  

665.05044

0530 *Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

392.000

LF  

108.60402

0530 MATERIAL ALLOWANCE Pipe Railing 392.000

0.000

25,480.00392.000

0.00LF  

65.00000

0535 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

1,308.000

LF  

217.49535

0535 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(Special) 1,308.000

0.000

189,660.001,308.000

0.00LF  

145.00000

0540 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.000

CY  

692.26000

0545 Concrete Class B (Wall) 6.700

0.000

601-01050  
 

4,612.436.700

0.00

56.000

CY  

688.42218

0550 Concrete Class D (Wall) 540.000

110.000

601-03050  
 

399,974.52650.000

67,688.00

745.000

CY  

615.34542

0555 *Cut Stone Veneer 1,716.000

0.000

601-40005  
 

50,838.751,716.000

0.00

5,412.000

SF  

29.62631
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CAT NO0200 ROADWAY 

0560 *Cut Stone Veneer (Slab) 0.000

0.000

601-40006  
 

0.000.000

0.00

392.000

SF  

54.98714

0565 *Masonry Wall 0.000

0.000

601-40010  
 

0.000.000

0.00

156.000

SF  

15.40436

0570 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

533.000

SY  

6.53083

0575 *Reinforcing Steel 59,118.000

0.000

602-00000  
 

57,488.7159,118.000

0.00

61,900.000

LB  

0.97244

0580 *Reinforcing Steel (Epoxy Coated) 23,362.000

0.000

602-00020  
 

27,106.9323,362.000

0.00

31,278.000

LB  

1.16030

0585 8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

24.000

LF  

97.77456

0590 Inlet Type C (5 Foot) 0.000

2.000

604-00305  
 

7,740.662.000

7,740.66

3.000

EACH

3,870.32766

0595 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

4,003.11011

0600 Inlet Type 16 (5 Foot) 0.000

1.000

604-16005  
 

4,231.621.000

4,231.62

1.000

EACH

4,231.62278

0605 Inlet Type 16 (10 Foot) 0.000

1.000

604-16010  
 

4,457.211.000

4,457.21

1.000

EACH

4,457.20707

0610 Inlet Type R  L 5 (10 Foot) 4.000

0.000

604-19110  
 

23,914.454.000

0.00

6.000

EACH

5,978.61368
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0615 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

8,007.581.000

0.00

1.000

EACH

8,007.57943

0620 Inlet Type R  L 10 (5 Foot) 0.000

1.000

604-19205  
 

6,447.431.000

6,447.43

1.000

EACH

6,447.42987

0625 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

8,167.471.000

0.00

2.000

EACH

8,167.46868

0630 Inlet Type R  L 15 (10 Foot) 3.000

0.000

604-19310  
 

31,146.743.000

0.00

4.000

EACH

10,382.24808

0635 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,979.39580

0640 Manhole Slab Base (10 Foot) 3.000

1.000

604-30010  
 

19,321.884.000

4,830.47

5.000

EACH

4,830.46985

0645 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

18,376.712.000

0.00

2.000

EACH

9,188.35530

0650 *4 Inch Non-Perforated Pipe Underdrain 426.000

0.000

605-00004  
 

4,655.72426.000

0.00

426.000

LF  

10.92891

0655 *4 Inch Perforated Pipe Underdrain 213.000

0.000

605-00040  
 

2,252.54213.000

0.00

213.000

LF  

10.57530

0660 Geocomposite Edge Drain 0.000

0.000

605-82000  
 

0.000.000

0.00

198.000

LF  

18.06752

0665 *Geocomposite Drain without Pipe 166.000

59.000

605-83001  
 

4,602.24225.000

1,206.81

266.000

SY  

20.45442
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0670 *Guardrail Type 3 (6-3 Post Spacing) 214.000

0.000

606-00301  
 

4,921.15214.000

0.00

214.000

LF  

22.99603

0675 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

44.000

LF  

58.57854

0680 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

33.000

LF  

81.28726

0685 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

886.49080

0685 MATERIAL ALLOWANCE End Anchorage Type 3D 1.000

0.000

116.671.000

0.00EACH

116.67000

0690 *Transition Type 3G 1.000

0.000

606-01370  
 

1,738.221.000

0.00

2.000

EACH

1,738.21683

0690 MATERIAL ALLOWANCE Transition Type 3G 1.000

0.000

833.561.000

0.00EACH

833.56000

0695 *Transition Type 3H 1.000

0.000

606-01380  
 

864.221.000

0.00

2.000

EACH

864.22411

0695 MATERIAL ALLOWANCE Transition Type 3H 1.000

0.000

403.611.000

0.00EACH

403.61000

0700 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,302.731.000

0.00

2.000

EACH

1,302.72886

0700 MATERIAL ALLOWANCE End Anchorage Type 3K 1.000

0.000

726.731.000

0.00EACH

726.73000
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0705 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,811.642.000

0.00

2.000

EACH

1,905.81931

0710 *Fence (Plastic) 923.000

0.000

607-11525  
 

5,823.96923.000

0.00

923.000

LF  

6.30982

0715 *12 Foot Gate 0.000

0.000

607-60112  
 

0.000.000

0.00

1.000

EACH

943.20182

0720 *Concrete Sidewalk (6 Inch) 0.000

523.000

608-00006  
 

29,099.26523.000

29,099.26

2,374.000

SY  

55.63912

0725 *Concrete Curb Ramp 0.000

91.000

608-00010  
 

10,168.5591.000

10,168.55

278.000

SY  

111.74235

0730 *Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

271.000

LF  

20.99589

0735 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

628.000

LF  

20.45442

0740 *Curb and Gutter Type 2 (Section I-B) 0.000

19.000

609-21010  
 

463.5919.000

463.59

2,153.000

LF  

24.39944

0745 *Curb and Gutter Type 2 (Section II-B) 1,536.000

238.000

609-21020  
 

53,772.491,774.000

7,214.12

3,927.000

LF  

30.31144

0750 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

10.000

LF  

49.60556

0755 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

138.000

LF  

69.79477
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0760 *Median Cover Material (6 Inch Patterned Concrete) 0.000

286.000

610-00026  
 

2,790.67286.000

2,790.67

18,181.000

SF  

9.75757

0765 *Median Edging (Patterned Concrete) 0.000

188.000

610-00100  
 

5,546.89188.000

5,546.89

1,437.000

LF  

29.50475

0770 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

948.78230

0775 *Location Marker (Fiber Optic)(Brass Cap) 0.000

0.000

612-00280  
 

0.000.000

0.00

3.000

EACH

1,060.40310

0780 *Directional Boring Conduit 0.000

0.000

613-00001  
 

0.000.000

0.00

210.000

LF  

92.83500

0785 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

1,100.000

LF  

10.05593

0790 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

0.000.000

0.00

50.000

LF  

11.79085

0795 *1 Inch Electrical Conduit 100.000

240.000

613-00100  
 

4,106.57340.000

2,898.76

490.000

LF  

12.07816

0800 *6 Inch Electrical Conduit (Bridge)(Special) 165.000

0.000

613-00607  
 

5,690.61165.000

0.00

165.000

LF  

34.48852

0805 *2 Inch Electrical Conduit (Plastic) 5,700.000

483.000

613-01200  
 

75,362.556,183.000

5,887.13

6,383.000

LF  

12.18867

0810 *3 Inch Electrical Conduit (Plastic) 470.000

225.000

613-01300  
 

9,193.05695.000

2,976.17

695.000

LF  

13.22741
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0815 *Pull Box (24"x24"x24") 0.000

0.000

613-07032  
 

0.000.000

0.00

6.000

EACH

1,092.20635

0820 *Wiring 0.250

0.250

613-10000  
 

39,161.500.500

19,580.75

1.000

L S 

78,323.00189

0825 *Luminaire (Special )(LED)(12 Watt) 0.000

0.000

613-13001  
 

0.000.000

0.00

80.000

EACH

817.43642

0825 MATERIAL ALLOWANCE Luminaire (Special)(LED)(12W) 80.000

0.000

34,000.0080.000

0.00EACH

425.00000

0830 *Luminaire (Special)(LED)(24 Watt) 0.000

0.000

613-13002  
 

0.000.000

0.00

20.000

EACH

817.43642

0830 MATERIAL ALLOWANCE Luminaire (Special)(LED)(24W) 1.000

0.000

525.001.000

0.00EACH

525.00000

0830 MATERIAL ALLOWANCE Luminaire (Special)(LED)(24W) 19.000

0.000

9,975.0019.000

0.00EACH

525.00000

0835 *Luminaire (Special)(LED)(50 Watt) 0.000

0.000

613-13003  
 

0.000.000

0.00

23.000

EACH

1,883.19900

0835 MATERIAL ALLOWANCE Luminaire (Special)(LED)(50 Watt) 23.000

0.000

19,721.3523.000

0.00EACH

857.45000

0840 *Luminaire (Special)(LED)(130 Watt) 5.000

7.000

613-13004  
 

12,416.6612.000

7,243.05

24.000

EACH

1,034.72181

0840 MATERIAL ALLOWANCE Luminaire (Special)(LED)(130W) 20.000

-7.000

9,393.8013.000

-5,058.20EACH

722.60000
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0845 *Luminaire (Special)(LED)(Step)(Light) 0.000

0.000

613-13005  
 

0.000.000

0.00

28.000

EACH

354.10126

0845 MATERIAL ALLOWANCE Luminaire 
(Special)(LED)(Step)(Light)

28.000

0.000

6,895.0028.000

0.00EACH

246.25000

0850 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

4.000

EACH

4,104.40977

0850 MATERIAL ALLOWANCE Luminaire (Special) 4.000

0.000

967.724.000

0.00EACH

241.93000

0850 MATERIAL ALLOWANCE Luminaire (Special) 4.000

0.000

10,451.604.000

0.00EACH

2,612.90000

0855 *Light Standard Metal (18 Foot) 5.000

7.000

613-34180  
 

14,458.5212.000

8,434.14

24.000

EACH

1,204.87695

0855 MATERIAL ALLOWANCE Light Standard Metal (18 Foot) 19.000

-7.000

12,289.6812.000

-7,168.98EACH

1,024.14000

0860 *Light Standard Foundation 9.000

9.000

613-40010  
 

34,567.9018.000

17,283.95

24.000

EACH

1,920.43908

0860 MATERIAL ALLOWANCE Light Standard Foundation 13.000

-9.000

2,156.004.000

-4,851.00EACH

539.00000

0865 *Lighting Control Center 1.000

0.000

613-50100  
 

6,898.171.000

0.00

1.000

EACH

6,898.16749

0870 *Temporary Lighting 1.000

0.000

613-50210  
 

7,813.471.000

0.00

1.000

L S 

7,813.46687
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0875 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

154.000

SF  

17.85756

0880 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

692.000

SF  

18.97366

0885 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

271.000

SF  

24.55414

0890 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

54.000

SF  

336.63047

0895 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

31.000

LF  

66.97690

0900 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

341.000

LF  

8.92878

0905 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

37.000

EACH

106.04031

0910 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

588.000

LF  

15.62536

0915 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

59.000

EACH

184.17818

0920 *Concrete Footing (Type 2) 0.000

4.000

614-03002  
 

5,581.064.000

5,581.06

4.000

EACH

1,395.26549

0925 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

3.000

EACH

38,986.93115
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0930 Embankment Protector Type 5 2.000

0.000

615-00050  
 

588.022.000

0.00

2.000

EACH

294.00880

0935 *2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

40.000

LF  

44.27923

0935 MATERIAL ALLOWANCE 2 Inch Copper Pipe 40.000

0.000

674.7640.000

0.00LF  

16.86900

0940 *3/4 Inch Plastic Pipe 0.000

284.000

619-50060  
 

762.61284.000

762.61

2,700.000

LF  

2.68526

0940 MATERIAL ALLOWANCE 3/4 Inch Plastic Pipe 300.000

-284.001

26.9915.999

-479.11LF  

1.68700

0945 *1 Inch Plastic Pipe 0.000

1,502.000

619-50080  
 

4,265.631,502.000

4,265.63

17,365.000

LF  

2.83997

0945 MATERIAL ALLOWANCE 1 Inch Plastic Pipe 3,000.000

-1,501.998

2,661.951,498.002

-2,669.05LF  

1.77700

0950 *1-1/4 Inch Plastic Pipe 0.000

594.000

619-50100  
 

1,778.84594.000

1,778.84

2,250.000

LF  

2.99468

0950 MATERIAL ALLOWANCE 1-1/4 Inch Plastic PIpe 600.000

-594.001

11.265.999

-1,114.94LF  

1.87700

0955 *2 Inch Plastic Pipe 72.000

256.000

619-50160  
 

1,011.25328.000

789.27

5,860.000

LF  

3.08308

0955 MATERIAL ALLOWANCE 2 Inch Plastic PIpe 500.000

-255.998

470.68244.002

-493.82LF  

1.92900
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 *4 Inch Plastic Pipe 482.000

520.000

619-50320  
 

7,097.521,002.000

3,683.34

1,126.000

LF  

7.08335

0965 Detour 18.300

0.000

621-00430  
 

523.9618.300

0.00

200.000

SY  

28.63177

0970 *Detour Pavement 3,784.400

198.000

621-00450  
 

198,781.383,982.400

9,883.16

3,982.400

SY  

49.91497

0975 Pedestrian Shed Assembly 0.000

0.000

621-00675  
 

0.000.000

0.00

2.000

EACH

27,613.20175

0980 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

3,380.000

LF  

1.75702

0985 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

1,934.000

EACH

2.70737

0990 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

44.000

EACH

30.74241

0990 MATERIAL ALLOWANCE 3/4 Inch Flush Unit 1.000

0.000

19.271.000

0.00EACH

19.27000

0995 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

571.000

EACH

30.98552

0995 MATERIAL ALLOWANCE 4 Inch Pop-Up Spray Sprinkler 70.000

0.000

1,360.2470.000

0.00EACH

19.43200

1000 *6 Inch Pop-Up Spray Sprinkler 0.000

6.000

623-00206  
 

212.046.000

212.04

622.000

EACH

35.33940
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NO.
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 MATERIAL ALLOWANCE 6 Inch Pop-Up Spray Sprinkler 184.000

-6.000

2,810.98178.000

-94.75EACH

15.79200

1005 *4 Inch Pop-Up Rotary Sprinkler 0.000

7.000

623-00332  
 

344.617.000

344.61

53.000

EACH

49.22984

1010 *2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

2.000

EACH

3,476.99723

1010 MATERIAL ALLOWANCE 2 Inch Backflow Preventor 2.000

0.000

4,361.002.000

0.00EACH

2,180.50000

1015 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

1.000

EACH

374.24627

1020 *1 Inch Automatic Control Valve 0.000

9.000

623-03108  
 

3,524.869.000

3,524.86

94.000

EACH

391.65076

1020 MATERIAL ALLOWANCE 1 Inch Automatic Control Valve 8.000

-8.000

0.000.000

-1,964.90EACH

245.61200

1025 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

4.000

EACH

550.18080

1025 MATERIAL ALLOWANCE 2 Inch Automatic Control Valve 4.000

0.000

1,380.124.000

0.00EACH

345.03000

1030 *Control Wire 24 Volt 0.000

650.000

623-04000  
 

409.42650.000

409.42

30,000.000

LF  

0.62988

1030 MATERIAL ALLOWANCE Control Wire 24 Volt 4,500.000

-650.000

1,309.003,850.000

-221.00LF  

0.34000
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PERIOD
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1035 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

38.000

EACH

173.12771

1035 MATERIAL ALLOWANCE 1 Inch Quick-Coupler Valve 6.000

0.000

651.436.000

0.00EACH

108.57100

1040 *2 Inch Gate Valve 0.000

4.000

623-05016  
 

890.404.000

890.40

16.000

EACH

222.60067

1040 MATERIAL ALLOWANCE 2 Inch Gate Valve 1.000

-1.000

0.000.000

-139.60EACH

139.60000

1045 2 Inch Water Meter 0.000

0.000

623-07016  
 

0.000.000

0.00

2.000

EACH

10,865.86085

1050 *2 Inch Flow Sensor 0.000

0.000

623-07602  
 

0.000.000

0.00

2.000

EACH

943.06921

1050 MATERIAL ALLOWANCE 2 Inch Flow Sensor 2.000

0.000

1,182.822.000

0.00EACH

591.41200

1055 *30 Station Automatic Controller 0.000

0.000

623-08130  
 

0.000.000

0.00

4.000

EACH

5,310.59067

1055 MATERIAL ALLOWANCE 30 Station Automatic Controller 4.000

0.000

13,321.564.000

0.00EACH

3,330.39000

1060 Detour Drainage Pipe (Class 0) 72.000

10.000

624-20300  
 

6,613.9182.000

806.57

200.000

LF  

80.65738

1065 24 Inch Drainage Pipe (Class 4) (Complete In Place) 0.000

37.000

624-24025  
 

9,241.6337.000

9,241.63

41.000

LF  

249.77377
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PCN: 19459-BID    ESTIMATE RUN 10/01/2014
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 18 Inch Drainage Pipe (Class 7) (Complete In Place) 213.000

23.000

624-27019  
 

20,417.33236.000

1,989.82

272.000

LF  

86.51413

1075 24 Inch Drainage Pipe (Class 7) (Complete In Place) 321.000

13.000

624-27025  
 

30,556.60334.000

1,189.33

384.000

LF  

91.48684

1080 30 Inch Drainage Pipe (Class 7) (Complete In Place) 20.000

0.000

624-27031  
 

3,304.7520.000

0.00

52.000

LF  

165.23768

1085 36 Inch Drainage Pipe (Class 7) (Complete In Place) 29.000

0.000

624-27037  
 

6,635.5229.000

0.00

29.000

LF  

228.81103

1090 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

124.000

624-29019  
 

10,233.09124.000

10,233.09

252.000

LF  

82.52491

1095 24 Inch Drainage Pipe (Class 9) (Complete In Place) 176.000

114.000

624-29025  
 

34,786.33290.000

13,674.62

405.000

LF  

119.95285

1100 30 Inch Drainage Pipe (Class 9) (Complete In Place) 318.000

0.000

624-29031  
 

29,848.34318.000

0.00

318.000

LF  

93.86269

1105 36 Inch Drainage Pipe (Class 9) (Complete In Place) 111.000

0.000

624-29037  
 

14,320.58111.000

0.00

111.000

LF  

129.01424

1110 48 Inch Drainage Pipe (Class 9) (Complete In Place) 84.000

80.000

624-29049  
 

31,475.63164.000

15,353.96

164.000

LF  

191.92456

1115 *Construction Surveying 0.750

0.150

625-00000  
 

51,987.440.900

8,664.57

1.000

L S 

57,763.82347

1120 *Mobilization (without Autopay) 0.600

0.400

626-00100  
 

594,600.401.000

237,840.16

1.000

L S 

594,600.39672
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1125 Public Information Services 0.500

0.000

626-01000  
 

22,100.940.500

0.00

1.000

L S 

44,201.88000

1130 *Pavement Marking Paint 66.700

0.000

627-00001  
 

1,990.0866.700

0.00

150.000

GAL 

29.83627

1135 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

17.000

GAL 

298.36269

1140 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,101.000

SF  

12.98430

1145 *Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II 

0.000

0.000

627-30326  
 

0.000.000

0.00

883.000

SF  

19.44883

1150 *Preformed Plastic Pavement Marking (Xwalk - Stop Line)
(Typ 

0.000

0.000

627-30331  
 

0.000.000

0.00

976.000

SF  

15.74692

1155 *Flagging 2,402.000

1,086.250

630-00000  
 

93,051.963,488.250

28,976.62

3,500.000

HOUR

26.67583

1160 *Traffic Control Inspection 31.000

7.000

630-00007  
 

2,545.1238.000

468.84

80.000

DAY 

66.97690

1165 *Traffic Control Management 91.000

24.000

630-00012  
 

89,854.74115.000

18,752.29

200.000

DAY 

781.34558

1170 *Flagging Station Light 2.500

0.000

630-80305  
 

27.902.500

0.00

7.000

EACH

11.16097

1175 *Concrete Barrier (Temporary) 186.000

0.000

630-80370  
 

6,135.33186.000

0.00

400.000

LF  

32.98565
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1180 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

9,049.761.000

0.00

2.000

EACH

9,049.76031

1185 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

55,810.451.000

0.00

1.000

EACH

55,810.45399

1190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

290,000.000

F A 

1.00000

1195 F/A Partnering 663.030

0.000

700-70011  
 

663.03663.030

0.00

3,000.000

F A 

1.00000

1200 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1205 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

43,000.000

F A 

1.00000

1210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

12,000.000

F A 

1.00000

1215 F/A Asphalt Cement Cost Adjustment 688.910

482.190

700-70019  
 

1,171.101,171.100

482.19

5,000.000

F A 

1.00000

1220 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,240.000

HOUR

1.00000

1225 F/A Furnish Office Space 12,650.160

2,233.300

700-70034  
 

14,883.4614,883.460

2,233.30

25,000.000

F A 

1.00000

1230 F/A Utility Delay Costs 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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1235 F/A Obtain Power from Holy Cross 301.120

127.360

700-70074  
 

428.48428.480

127.36

5,000.000

F A 

1.00000

1455 Added Item (Lump Sum)/ Recovery Incentive - CMO 002 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

46,800.00000

1460 Shotcrete -  MCR 003 0.000

151.000

641-10000  
 

18,021.85151.000

18,021.85

151.000

SY  

119.35000

1465 Added Item (Lump Sum)/ Conveyor Concrete Trucks  -  MCR
004

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

2,477.52000

1470 Added Item (Dollar)/ Price Reduction Wall D Footing 
Concrete Low Strength

0.000

-523.530

900-00006  
 

-523.53-523.530

-523.53

0.000

DOL 

1.00000

1475 1-1/2 In Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

0.000

LF  

3.24000

1480 12 In Pop-Up Spray Spr 0.000

0.000

623-00212  
 

0.000.000

0.00

0.000

EACH

45.97000

CAT 4,494,132.83982,264.477,628,962.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-09-Z 

1240 *Removal of Asphalt Mat (Planing) 0.000

644.000

202-00240  
 

2,754.09644.000

2,754.09

644.000

SY  

4.27653

1245 Removal of Portions of Present Structure (Class 1) 0.000

13.000

202-00450  
 

2,819.3913.000

2,819.39

37.000

SY  

216.87652

1250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

283.59926
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CAT NO0300 STRUCTURE F-09-Z 

1255 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

8.000

SY  

583.44272

1260 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

8,968.011.000

0.00

1.000

L S 

8,968.00893

1265 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,589.181.000

0.00

1.000

L S 

4,589.18284

1270 *Monitoring Technician 25.500

0.000

250-00050  
 

2,481.1325.500

0.00

40.000

HOUR

97.29939

1275 *Health and Safety Officer 20.000

0.000

250-00110  
 

2,270.4320.000

0.00

20.000

HOUR

113.52148

1280 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

123.000

TON 

89.92872

1285 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

7.000

TON 

887.38589

1290 *Paint Structural Steel 0.250

0.000

509-90003  
 

5,872.330.250

0.00

1.000

L S 

23,489.32105

1295 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

741.000

SY  

21.19480

1300 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

57.000

LF  

443.37801

1300 MATERIAL ALLOWANCE Expansion Device (0 to 4 inches) 57.000

0.000

16,017.0057.000

0.00LF  

281.00000
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CAT NO0300 STRUCTURE F-09-Z 

1305 Concrete (Patching) (Polymer) 0.000

1.000

601-06020  
 

2,145.521.000

2,145.52

9.000

CY  

2,145.51505

1310 *Bridge Rail Type 10R (Special) 140.000

0.000

606-11015  
 

46,444.46140.000

0.00

146.000

LF  

331.74616

1315 *Bridge Rail Type 10M 140.000

0.000

606-11030  
 

32,938.58140.000

0.00

146.000

LF  

235.27556

CAT 127,300.127,719.00225,523.40CURRENT AMT0300 $ $ $

CAT NO0302 STRUCTURE F-09-AW 

1320 *Cut Stone Veneer 2,224.000

0.000

601-40005  
 

65,888.912,224.000

0.00

2,294.000

SF  

29.62631

1325 *Cut Stone Veneer (Slab) 0.000

0.000

601-40006  
 

0.000.000

0.00

270.000

SF  

54.98714

CAT 65,888.910.0082,809.29CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,239.991.000

0.00

1.000

EACH

18,239.99419

1335 Sanitary Facility 1.000

0.000

620-00020  
 

1,353.591.000

0.00

1.000

EACH

1,353.59417

CAT 19,593.580.0019,593.58CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1340 *Removal of Fire Hydrant 1.000

0.000

202-00031  
 

2,232.421.000

0.00

2.000

EACH

2,232.41595

1345 *Removal of Curb and Gutter 46.000

0.000

202-00203  
 

304.9946.000

0.00

46.000

LF  

6.63028
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CAT NO0500 UTILITIES BY CONTRACTOR 

1350 *Removal of Asphalt Mat 958.400

0.000

202-00220  
 

3,410.23958.400

0.00

1,049.000

SY  

3.55825

1355 *Aggregate Base Course (Class 6) 330.290

0.000

304-06000  
 

12,909.55330.290

0.00

330.290

TON 

39.08551

1360 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

223.000

TON 

86.79039

1365 *Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

100.000

TON 

89.92872

1370 *Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

6.000

TON 

887.38589

1375 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

14.000

TON 

602.74789

1380 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

198.000

GAL 

3.67981

1385 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

46.000

LF  

24.39944

1390 Hanger System 1.000

0.000

613-04020  
 

17,940.731.000

0.00

1.000

L S 

17,940.72536

1395 *Connect To Existing Waterline 7.000

1.000

619-00007  
 

30,941.328.000

3,867.66

10.000

EACH

3,867.66450

1400 *6 Inch Ductile Iron Pipe 75.000

0.000

619-06060  
 

9,945.4275.000

0.00

96.000

LF  

132.60564
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REF
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NO.
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UNITS
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:07:01

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1405 *8 Inch Ductile Iron Pipe 11.000

0.000

619-06080  
 

3,950.5411.000

0.00

20.000

LF  

359.14028

1410 *12 Inch Ductile Iron Pipe 1,596.000

0.000

619-06120  
 

220,456.881,596.000

0.00

1,596.000

LF  

138.13088

1415 *12-Inch Ductile Iron Pipe (Preinsulated) 246.000

0.000

619-06125  
 

113,646.08246.000

0.00

246.000

LF  

461.97595

1420 *2 Inch Copper Pipe 134.000

0.000

619-40160  
 

5,933.42134.000

0.00

134.000

LF  

44.27923

1425 *6 Inch Gate Valve 6.000

0.000

619-75048  
 

8,085.306.000

0.00

6.000

EACH

1,347.54956

1430 *8 Inch Gate Valve 1.000

0.000

619-75064  
 

1,774.791.000

0.00

1.000

EACH

1,774.79389

1435 *12 Inch Gate Valve 15.000

0.000

619-75096  
 

44,841.7615.000

0.00

16.000

EACH

2,989.45050

1440 *Corporation Stop 0.000

0.000

619-77300  
 

0.000.000

0.00

1.000

EACH

711.05354

1445 *6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

14,698.713.000

0.00

3.000

EACH

4,899.56844

1450 *Electrical Systems 0.700

0.300

670-00000  
 

25,542.791.000

7,662.84

1.000

L S 

25,542.78569

CAT 516,614.9311,530.50580,583.42CURRENT AMT0500 $ $ $

$ 5,223,530.371,001,513.97$8,537,472.44$CURRENT AMTPROJECT TOTAL


